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ENGlNEERING-SCIENCE, INC. a unit of 
PARSONS ENVIRONMENTAL SERVICES, INC. 

1700 Broadway Sulte 900 Denver, Colorado 80290 (303) 831-8100 Fax (303) 831-8208 

August 22, 1994 

Mr. Randy T. Ogg 
EG&G Rocky Flats, Inc. 
Rocky Flats Plant, Bldg. 080 
P.O. Box 464 
Golden, Colorado 80402-0464 

Re: Task Order MTS 343780663 under Master Task Subcontract 
MTS 225453RR 
OU4 Phase I and Phase I1 Requirements 
Minutes of OU4 Program Coordination Meeting of August 15, 1994 

Dear Mr. Ogg: 

Enclosed are the minutes of the subject meeting for your review and comment. Comments on 
these minutes will be recorded in the minutes of the next program coordination meeting, 
currently scheduled for Monday, August 29, 1994. 

If you have any questions or require additional information, please contact Mr. Phil Nixon 
(Phase I) at 764-8811, ox Mr. Pete Holland (Phase 11) at 764-8883. 

Sincerely, 

Project Manager, Solar Pond Phase I 

Peter !f Holland, P.E. 
Project Manager, Phase I1 RFI/RI 

cc : 
A. Ledford, EG&G 
S. Paris, EG&G 
K. Ruger, EG&G 
M. Austin, EG&G 
M. Mckee, EG&G 
J. Pennel, EG&G 
EG&G Records (2) 
(c/o C. Horne) 

(?I PARSONS 

J.P. O’Brien P. Breen 
R. Cropper A. Putinsky 
G. DeWeese C. Rod  
J. Evans R. Stegen 
R. Henry R. Schmeirmund 
N. Hilmar R. Wilkinson 
T. Kuykendall Central Files 
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Minutes of Meeting 
OU4 PROGRAM COORDINATION 

August 15, 1994 

The OU4 Program Coordination Meeting was held at the ParsondEngineering-Science, Inc. 
(E$) offices on August 15, 1994. The meeting was convened to coordinate the programmatic 
reporting requirements and status of the OU4 Phase I1 Requirements project (Task Order MTS 
343780GG3) with the ongoing efforts for the OU4 Phase I RFI/RI (Task Order MTS 236642GG) 
and the OU4 Phase I IM/IRA (Task Order MTS 343756GG3). All of these projects are being 
performed under the Master Task Subcontract MTS 225453RR between Parsons/ES and EG&G. 

The meeting is planned to be a regular weekly meeting, convening at 8:OO am each 
Monday. A standard Agenda has been developed as an action during the first several weekly 
meetings. 

A, ATTENDEES 

Participants in the meeting were: 

R. Ogg, EG&G 
K. Ruger, EG&G 
P, Holland, Parsons/ES 
A. Putinsky, ParsondES 
P. Nixon, ParsondES 

B. PURPOSE 

The meeting was convened to review the status and discuss the scheduling, budgeting, and 
accounting for the OU4 projects. 

C. AGENDA 

The Agenda prepared for the meeting is attached. 

EG&G and ParsonsIES will coordinate by Friday of each week to identify the planned items 
to be included on the agenda under "Other Issues" for the following Monday meeting. Action: 
EG&G and ParsondES. 
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D. DISCUSSIONS 

1. Review of Prior Minutes 

The minutes of the July 18, 1994 meeting had been issued and distributed on July 26, 1994. 
The July 18, 1994 meeting minutes were distributed and discussed during the meeting to 
update the action items. 

2. Status of Prior Action Items 

The status of prior action items was reviewed and agreements reached to formally close 
actions items, as appropriate, Note that action items previously tracked during the conduct 
of past OU4 Programmatic Meetings are considered closed unless specifically addressed 
below. 

Action Item 4, Finalize and submit the OU4 Phase I1 Requirements Project 
Implementation Plan. Parsons/ES and EG&G met on July 21 & 26, 1994 to discuss WBS 
revisions, establish elements to be defined in the WBS Dictionary/Chart, and determine schedule 
for their incorporation into and issue of the Final Implementation Plan. The Final 
Implementation Plan (w/WBS Dictionary & Chart) are scheduled for submittal to EG&G on 
August 19, 1994. Action: Parsons/ES. 

Action 36, ParsondES Health & Safety Plan as a Controlled Document. Parsons/ES 
forwarded a revised copy of the Phase I Health and Safety plan to EG&G on May 31, 1994. 
EG&G has submitted the plan to make it a controlled document. R. Ogg indicated that this plan 
would be used for the Phase I1 program, without additional input from Parsons/ES. This action 
will remain open until the H&S Plan becomes a controlled document. EG&G will check on the 
status of the Health & Safety Plan’s issue as a controlled document. EG&G will revise the H&S 
Plan to incorporate the Phase I1 field activities and provide a draft to ParsondES for review and 
comment. R. Ogg indicated that S, Paris would coordinate the submittal of the draft H&S Plan 
to Parsons/ES sometime next week. Action: EG&G. 

Action 37, ParsondES to provide Field Training Matrix. ParsondES is not 
funded/authorized to proceed with training for field personnel involved with the Phase I1 Work 
Plan Implementation effort in FY94. Previously, EG&G agreed to authorize training in the 
FY94 scope of work without increasing the FY94 budget authorization, but subsequently placed 
the action on hold pending verification of a potential underrun in the Phase I1 RFI/RI Work Plan 
development work package. Parsons/ES re-iterated its concern that failing to authorize the 
training scope in FY94 could jeopardize the scheduled initiation of the Phase I1 field program. 
R. Ogg indicated that the revised observational approach to the field program provided time in 
early FY95 to accomplish required training without impact to the overall field effort. He 
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suggested that ParsondES contact C. Home (EG&G) to obtain information on the schedule and 
availability of training in the latter part of FY94/early FY95 e Should the schedule/availability 
of FY95 training be inadequate for the timely implementation of the Phase I1 RFI/lU field 
program, EG&G would consider authorizing training within the FY94 scope of work. Action: 
ParsondES and EG&G 

Action 38, EG&G would like verification on which type of drill rig will be used for the 
Pond Drilling. On July 11, 1994 (SP307:071194:01), Parsons/ES recommended that 
sampling/drilling in SEP 207-C and 207-B South be delayed until the remedial construction 
phase of the Phase I program. CDH and EPA have indicated initial concurrence with this 
approach. EG&G requested that Parsons/ES inform them of the type of  drill rig to be used in 
case vertical drilling of SEP 207-C is required. Parsons/ES submitted the drill rig specifications 
to EG&G for review at the July 11, 1994 Programmatic Meeting and, as requested, will 
retransmit it to EG&G during the week of August 15, 1994. P. Nixon asked if drilling in FY95 
posed any programmatic problems since the work was previously scheduled to occur in FY94, 
R. Ogg indicated that the current schedule did not require that drilling be accomplished in FY94, 
but noted that the delay would increase proposed Parsons/ES labor costs by 5% based on 
stipulations in the MTS contract. R. Ogg added that EG&G had already rebaselined the SEP 
207-C drilling as an FY95 activity and was considering removing the activity from the Phase 
I contract and adding it to the scope of  Phase 11. EG&G agreed to advise Parsons/ES of its 
contractual intentions and review the drill rig specifications. Action: ParsondES & EG&G 

Action 40, Prepare Phase I1 Schedule and Logic Diagram for EG&G. EG&G will 
provide a first draft of the schedule to Parsons/ES for review pending the completion of the 
revised WBS/Final Implementation Plan and the Final Phase I1 WI/N Work Plan. At that time, 
EG&G, Parsons/ES, and other Phase I1 support contractors will work together to finalize the 
detailed schedule. Action: EG&G and Parsons/ES 

Action 44, Conductivity/Ternperature Survey. EG&G indicated the survey could be 
accomplished via a separate contract between EG&G and Tierra provided Parsons/ES conduct 
a meeting to clearly define the actions required. EG&G now has the action to contract Golder 
to perform this work during the September, 1994 timeframe. Action: EG&G 

Action 50, Transition of Project Managers for Phase I RIFI/RI. At the July 18, 1994 
OU4 Programmatic Meeting, EE&G requested that Parsons/ES transition the Phase I Project 
Manager from P, Nixon to P. Holland within two to four weeks. Parsons/ES agreed to prepare 
a management proposal for the change and submit for EG&G approval. EG&G and ParsondES 
agreed to delay this action pending an EG&G decision to fold the SEP 207-C Pond drilling into 
the Phase I1 RFI/RI contract. Action: EG&G. 

Action 51, Elimination of the Baseline Risk Assessment (BRA) from the Phase 11. 
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Parsons/ES provided EG&G with a copy of internal memos concerning the OU2, 3, and 6 
CMWFS efforts to disqualify the CO Water Quality Standards as an ARAR. EG&G agreed to 
research the issue and provide Parsons/ES with guidance as it pertained to the OU4 Phase I1 
RFI/RI. Parsons/ES indicated support for modifying the BRA based on EG&G commitment to 
remediating groundwater. Action: EG&G 

Action 52, Demonstration of the Remedial Alternative Screening Process. ParsondES 
briefly explained current efforts to develop a remedial alternative initial screening tool under the 
OU2, 3, and 6 CMS/FS program and suggested that the tool may be of value to the OU4 
program. EG&G requested that a meeting be scheduled during the week of August 29, 1994 
and include J. Gordon (D&M) to discuss the tool's potential applicability. EG&C and 
Parsons/ES agreed to close Action Item #52 and "roll" the requested meeting into Action Item 
#5 1 .  Action: ParsondES 

3. Status Reporting 

a. Weekly Project Status 

Parsons/ES provided a consolidated single OU4 program report to provide status as of 
8/12/94 for the three (3) projects. The Weekly Project Status was not reviewed in the 
meeting due to EG&G time constraints. A copy of the weekly status report is attached. 

b. Schedule Status 

The Phase I1 near-term submittal dates were discussed during the meeting. The dates are 
as follows: 

Submit WBS Dictionary and Project Implementation Plan- 8/ 19/94 
Submit Phase I1 Work Plan to EG&G- 8/29/94 
EG&G submittal of Phase I1 Work Plan to agencies- 9/1/94 

c. Variance Analyses 

The July 1994 Monthly Status Report and Variance Analysis were submitted on August 
10, 1994. The Phase I and Phase I1 RFI/RI reports were reviewed during the meeting. 
EG&G requested an estimate to complete for Phase I1 so that they can determine if funds 
will remain in FY94 for training of field personnel in support of the FY95 field 
activities. No significant comments were received on the Phase I RFI/RI report. 
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4. Other Issues 

a. EG&G Issues 

1) Absence from office: R. Ogg told ParsodES that he will be out of the office 
until 8/29/94. All technical issues should be addressed with S. Paris. 

b. Parsons/ES Issues 

1) Phase I Issues: The Phase I issues related to Status of Contract Modification 
Negotiations and Status of Comment Response Transmittal were not discussed due 
to time constraints. 

2) Phase I1 Issues: 

a) A copy of the draft Phase 11 RFI/RI Work Plan Comment Response 
Transmittal was provided to EG&G for review. R. Ogg agreed to 
provide comments to support the planned August 16, 1994 formal 
transmittal. Action: EG&G 

b) EG&G stated that the proposed EG&G contract modifications to eliminate 
the formal Health & Safety Plan and ImplementatiordSupport Plan 
deliverables from the Phase I1 scope of work, and formally document the 
August 29, 1994 milestone for submittal of the Final Phase 11 FSI/RI 
Work Plan to EG&G was still being processed. 

E. MEETING SCHEDULE 

The next OU4 Program Coordination Meeting is scheduled for August 29, 1994, starting 
at 8:OO am, in the Parsons/ES-Denver offices. 

I?. ACTION ITEMS 

Action Items will be collected and reported for status at each weekly coordination meeting. 

G. ATTACHMENTS 

The following attachments are included with these minutes: 

1. Agenda 
2. Weekly Project Status Report for the Week of August 5 - August 12, 1994 



OU4 Programmatic Meeting 

August IS, 1994 

AGENDA 

I. Review of Prior Meeting Minutes (July 18, 1994) 

11. Review of Action Item List 

111. Status Reporting 

1) Weekly Project Status Report 

2) Schedule 

3) Earned Value Report - July, 1994 

IV, Other Issues 

1) Phase I: 

0 

2) Phase 11: 

0 

Status of Contract Modification Negotiations 
Status of Comment Response Transmittal 

Work Plan Comment Response Transmittal 
Status of EG&G Contract Modifications 
Modified Risk Assessment Proposal (R. Wilkinson) 

s:\lrolland\ngenOlllS .mcm ( I  1 :41 am) 
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August 12, 1994 
SP307:08 1294:Ol 

Mr. Randy T. Ogg 
Environmental Restoration Program Manager 
EG&G Rocky Flats 
P.O. Box 464, Building 080 
Golden, Colorado 80402-0464 

Subject: Weekly Project Status Report 

Dear Mr. Ogg: 

Provided in this transmittal is the Weekly Project Status Report for the Period of August 
5, 1994 - August 12, 1994. This report has been prepared in accordance with your request for 
a weekly summary of activities and action items, and merges the reports of the OU4-Phase I 
RFI/RI project, the OU4 IM/IRA Project, and the OU4 Phase I1 Project. 

If you have any question, please contact Phil Nixon at 764-8811 (Phase I) or Pete 
Holland at 764-8833 (Phase 11). 

Sincerely, 

Project Manager, SoJar Pond Phase I 

cc: A. Ledford, EG&G R. Henry 
K. Ruger, EG&G R. Wilkinson 
M. Austin, EG&G T, Kuykendall 
S. Paris, EC&G A. Putinsky 
M. McKee, EG&G R. Stegen 
J. Pennel, EG&C R. Cropper 
R. Popish, EG&G (2) N. Hilmar 

Peter J.%olland, P. E. 
Project Manager, Phase I1 RFI/RI 

(I:\PROJECTS\722446\CORRESP\OS 129401. WPWOSII 2/Y4) 

P. Breen 
R. Schmeirmund 
C. Ros6 
J.P. O’Brien 
J. Evans 
G. DeWeese 
Central Files 



ENGINEERING SCIENCE, INC. a unit of  
PARSONS ENVIRONMENTAL SERVICES, INC. 

1 700 Broadway, Suite 900 Denver, Colorado 80290 
phone (303) 83 1-8 100 telecop y (3031 83 1 - 8208 

WEEKLY PROJECT STATUS REPORT 

ACTIVITIES AND ACCOMPLISHMENTS FOR THE REPORTING PERIOD: 

OU4 IM/IRA 

1) ES issued meeting minutes SP307:080394:02 from the August 2, 1994 team meeting. 

2) ES prepared meeting minutes SP307:080894:02 from the August 5, 1994 team meeting for 
review and comment. 

3) An alternative analysis report comparing the use of the proposed subsurface drainage layer 
to an upgradient vertical ground water control system was issued via letter 
SP307:080894:01 on August 8, 1994 

4) The Phase I IM/IFU monthly earned value report was issued on August 10, 1994. 

5) ES issued a draft letter SP307:080494:01 on August 10 ,1994 for EG&Gs technical use in 
developing sludge treatment criteria. 

OU4 Phase I RFI/RI 

1) ES issued the OU4 Phase I RFI/RI monthly Earned Value Report on August 10, 1994. 

OU4 Phase I1 WI/RI 

1) Parsons/ES received final US EPA comments via EG&G facsimile on August 8, 1994 and 
forwarded the completed draft comment response document to EG&G for review on August 
12, 1994. Revision and formal transmittal of the comment responses are scheduled for 
August 16, 1994. 

2) Parsons/ES continued development of the amendment to the Field Sampling Plan (Section 
5.0 of the draft final Work Plan) to include the observational approach discussed at the July 
13 (PHII:071394.mnl), August 5, and August 9, 1994 meetings. Meeting minutes for the 
August 5 (PHII:080594.01) and August 9 (PHII:080994.01), 1994 meetings were issued on 
August 12, 1994. 



3) Parsons/ES provided only the first three pages of the revised Field Sampling Plan (FSP) to 
EG&G (R. Ogg and S. Paris) for discussion at the August 5,  1994 meeting and not a 
complete draft as previously reported in the July 29 - August 5, 1994 Weekly Status 
Repoa. A more complete draft (approximately 33 paged8 maps) of the FSP was 
distributed for review at the August 9, 1994 working meeting. 

4) Parsons/ES revised the Work Breakdown Structure (WBS) chart and dictionary for inclusion 
in the final Project Implementation Plan tentatively scheduled fox issue to EG&G on August 
19, 1994. 

5) Parsons/ES issued a record of telecon (PHII:081094.02) between P. Holland and R. Ogg 
(EG&G) concerning resolution of the US EPA comment on the Baseline Risk Assessment 
(BRA) and the Parsons/ES review of the Phase I1 Health & Safety Plan. 

6) Parsons/ES participated in the August 12, 1994 working meeting and received final EG&G 
comments on the revised FSP. Meeting minutes are scheduled for issue by August 17, 
1994. 

REPORT SUMMARY AND FUTURE ACTIONS: 

ou4 IMIIRA 

IM/IRA-dd 

Draft comments on the draft proposed IM/IRA-EA Decision document were received from the 
EPA/PRC on July 15, 1994. These comments are being dispositioned for incorporated into the 
document. ES is beginning to revise the document. €3 is supporting EG&G with the design 
basis re-evaluation that resulted from the dispute resolution and is preparing documentation to 
include sludge as a component of the IM/IRA. 

Desim 

ES has re-evaluated the footprint of the engineered cover to provide additional capacity and to 
optimize the design. ES is working closely with EG&G to develop the site plan. The PIDAS 
zone road and gate package is being prepared to support early construction activities. Es 
obtained current EG&G specification and is preparing the specifications package. Drilling 
commenced on August 1, 1994 and the first 3 borings have been completed with samples taken. 

Building 788 

The D&D team received comments on the IM/IRA-EA decision document and has incorporated 
the comments for submittal to DOE/EPA/CDH for concurrence. The EPA/CDH concurred with 
the concept at the team meeting on July 5, 1994. 
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OU4 Phase I RFI/RI 

The RFI/RI team is preparing a comment response document for the EPA/PRC comments 
received on the draft IM/IRA-EA Decision Document. The CDH comments have been responded 
to. ES is starting to modify the document in response to the comments. 

OU4 Phase I1 FWI/RI 

Parsons/Es received the contract modification that extended the issue date for the final 
Phase I1 RFI/RI Work Plan to receipt of final US EPA comments plus sixteen (16) working 
days. Since Parsons/ES received final EPA comments on August 8, 1994, the issue date to 
EG&G for the Final Phase I1 RFI/RI Work Plan was established as August 29, 1994. 

Parsons/ES will issue to EG&G the formal comment responses to US EPA and CDH 
comments on August 16, 1994. Based on EG&G direction, ParsonslES will incorporate the 
responses and begin preparation of  the Final Phase I1 RFI/RI Work Plan. 

Parsons/ES will complete the revised FSP draft incorporating final EG&G comments 
received on August 12, 1994 

Parsons/ES will revise and submit to EG&G for approval, the Project Implementation Plan 
by August 19, 1994. 


